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DEPARTMENT OF THE INTERIOR

BUR NED AR EA EM ERG ENCY  STABIL IZATION  & REH ABILITAT ION PL AN

ACCOMPLISHMENT REPORT

EXECUTIVE SUMMARY

Introduction

This plan has been prep ared in accordance with the U.S. De partment of the Interior, Burned Area

Emergency Stabilization General Policy and Procedures  (620 DM 3) January, 2001 and U.S. Fish and

W ildlife S ervic e Bu rned  Area , Inter im B urne d Are a Em erge ncy S tabiliza tion and R ehabilitatio n Gu ideline s

(2002).  This plan provides for Emergency Stabilization and Rehabilitation (ESR) for all Federal lands

burned within three fires that occurred within the Sacramento National Wildlife Refuge (NWR) Com plex

between June 10 and July 11, 2002.  These fires included: the 45-acre Railroad Fire at Sacramento NWR

(6/10/02); the 2-acre Rio Vista Fire, Sacramento River NWR (7/1/02); and the 750-acre AB Fire at

Sacramento NW R (7/11/02). The primary objectives of this Burned Area Emergency Stabilization and

Rehabilitation (ESR) Plan are:

%Ï To prescribe post-fire mitigation measures necessary to protect human life, property, and critical

cultural and natural resources

%Ï To promptly mitigate unacceptable effects of fire and its suppression on lands within the burned

area in accordance with management policies, and all relevant federal, state, and local laws and

regulations

This plan addresses rehabilitation of  fire suppression impacts and emergency stabilization and

rehabilitation of fire effects (while documented in this plan fire suppression impacts will be rehabilitated

under the fire suppression account).  A Burned Area Emergency Response (BAER) Team was

establish ed lead b y the Californ ia/Nevad a Ope rations O ffice and  com prised of  staff at Sa cram ento

National Wildlife Refuge Complex.  The BAER Team conducted an analysis of fire effects throughout the

burned area.  The Wildlife Biologist conducted an assessment of effects of the fire on federal listed

threatened and endangered species, the fire effects on the refuge management program for these

species, as well as impacts to the refuges waterfowl management program.  The Supervisor Refuge

Biologist also served as the vegetation specialist in evaluating the effects of the fire on existing noxious

weeds within the burned area and the post-fire effect on refuge �s existing noxious weed management

program.  Of primary concern were the fire effects on recent riparian woodland habitat plantations on the

Rio Vista Fire and threatened and endangered plant species associated with rare native grasslands and

vernal pool habitat on Sacramento NWR .   There are no known cultural resource sites within the burned

area.  Fire  suppre ssion im pacts w ere m apped  and reh abilitation treatm ents we re deve loped. 

Manag ement R equiremen ts

Sacramento was established by Executive Order 7562 and Sacramento River National Wildlife Refuge

was Congres sionally established in 1989.  Lands within the refuges were purchased und er Migratory Bird

Conservation Act (16 U.S.C., Section 715d), Fish and Wildlife Coordination Act (16 U.S.C. 664), and the

Fish and Wildlife Act of 1956 (16 U.S.C. 742f(b)(1).  The Executive and Congressionally established

purpos es for the  Sacram ento NW R are: 

 �...as a refuge and breeding ground for migratory birds and other wildlife � (Executive Order 7562,

1937)

 �for use as an inviolate sanctuary, or for any other managem ent purpose for m igratory

birds �  (Migrato ry Bird Con servation  Act)
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 � ... to conserve (A) fish or wildlife which are listed as endangered species or threatened

species...or (B) plants. �  (16 U.S.C. 1534 - Endangered Species Act of 1973)

 �...suitable for (1) incidental fish and wildlife-oriented recreational development, (2) the protection

of natural resources, (3) the conservation of endangered species and threatened species...16

U.S.C. 460-1... the Secretary...may accept and use...real...property.  Such acceptance may be

accomplished under the terms conditions of restrictive covenants imposed by donors...16 U.S.C.

460-2 (Refuge R ecreation Act - 16 U.S.C. 460k-4 60k, as am ended).

 �for the development, advancement, management, conservation, and protection of fish

and  wildlife  reso urce s... fo r the b ene fit of th e Un ited S tates  Fish  and W ildlife S ervic e, in

performing its activities and services.  Such acceptance may be subject to the terms of

any restrictive  or affirm ative cove nant, or co ndition of se rvitude �  (Fish an d W ildlife Act)

Sacramento River NWR purposes

 �... to conserve (A) fish or wildlife which are listed as endangered species or threatened

species...or (B) plants. �  (16 U.S.C. 1534 - Endangered Species Act of 1973)

 �for use as an inviolate sanctuary, or for any other managem ent purpose for m igratory

birds �  (Migrato ry Bird Con servation  Act)

 �for the development, advancement, management, conservation, and protection of fish

and  wildlife  reso urce s... fo r the b ene fit of th e Un ited S tates  Fish  and W ildlife S ervic e, in

performing its activities and services.  Such acceptance may be subject to the terms of

any restrictive  or affirm ative cove nant, or co ndition of se rvitude �  (Fish an d W ildlife Act)

Refuge management is further directed by the National Wildlife Refuge System Administration Act as

Amended by the National Wildlife Refuge Improvement Act of 1997 and specific approved land

management plans including:

Sacramento River NWR Fire Management Plan (2002)

Sacramento NW R Complex Fire Management Plan (2001)

Sacramento NW R Refuge Management Plans (1988)

Sacramento NW R Complex Master Plan (1968)

Sacramento River NWR, River Vista Riparian Restoration Plan (1993)

Sacramento NW R and Sacramento River NWR Annual Habitat Management Plans

Annual Integrated Pest Management Plan 

Burned Area Emergency Response

The Refuge Project Leader requested consulted with the California/Nevada Operations office regarding

Burned Area Emergency Stabilization and Rehabilitation Assistance, and it was determined that a BAER

Team  could be  assem bled at the r efuge w ith available sta ff under  the direction  of a CN O Te am L eader.  

The BAER Team , tasked with evaluation of fire suppression impacts rehabilitation and ESR needs,

developed this plan to address the following issues:

%Ï Rehabilitation requirements established by Federal law, policies, and relevant approved resource

management plans.

%Ï Implementation of treatments in a timely manner to prevent irreversible natural resource damage

from spread of noxious weeds.

%Ï Monitor  of recov ery of burn ed m ixed riparian  woodlan d restora tion plantation  burned  by the fire to

determine if replanting is required.
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%Ï Rehabilitation of fire suppression impacts including dozerline/discline and road system damage.

Resource D amages  and Threa ts to Resource s and Hum an Safety

The BAER Team  conducted intensive field surveys after the fire to identify impacts and compiled the

following recommendations for rehabilitation of affected lands:

Fire Suppression Rehabilitation:

%Ï Rehabilitate (recontour) 6.5 miles of dozerline/discline.

%Ï Chemically treat dozerline/discline (spring) for noxious weeds (especially yellow star thistle and

pepper weed).

%Ï Repair 2 miles of road damaged by fire suppression activities.

Emergency Stabilization and Rehabilitation

%Ï Monitor noxious weeds in burned area for first growing season.

%Ï Chem ically Treat up to 796 acres of burned m anagem ent units to prevent expansion of pre-fire

seed sources of noxious weeds, including star thistle, pepperweed, milk thistle, and Perla grass.

%Ï Monitor recovery of mixed riparian woodland restoration plantation.

%Ï Rep lant m ixed  riparia n woodlan d res torat ion pla ntatio n if ne cessary.

%Ï Hire Temporary Biological Technician for implementation, tracking, and reporting of monitoring

and chemical treatments.



1

 DEPARTMENT OF THE INTERIOR

BUR NED AR EA EM ERG ENCY  STABIL IZATION  & REH ABILITAT ION PL AN

ACCOMPLISHMENT REPORT

PART A FIRE LOCATION AND BACKGROUND INFORMATION

Fire Names Railroad Fire

Rio Vista Fire

AB Fire

Dates Contained June 10, 2002

July 1, 2002

July 9, 2002

Fire Number 11620-9261-1457

11620-9261-1498

11620-9261-1514

Dates Controlled  June 11, 2002

July 1, 2002

July 15,2002

Agenc y Unit Sacram ento National W ildlife

Refuge Complex

Region R1, California/Nevada Operations Total Acres Burned 45 acres

2 acres

750 acresState(s) Calif ornia

County(s) Glenn, Colusa, Tehama Acres / Jurisdiction

Ignition

Date/Manner

Tra in

Bird o n pow er po le

Mowing vegetation

FWS 796 acres 

Zone North Private 1 acre

PART B NATU RE OF  PLAN

I. Type of Plan (check one box  below):

Suppressio n Rehab ilitation (complete Parts A, B, C, and  H only)

Emergency Stabilization & Rehabilitation (complete all parts)

"� Both Suppression & ESR (completed all parts)

II. Type of Action (check one box be low):

"� Initial submission

Updating or revising the initial submission

Supp lying inform ation for ac comp lishmen t to date on  work

underway

Final report (to com ply with the closu re of the EFR ac count)

DEPARTMENT OF THE INTERIOR

BUR NED AR EA EM ERG ENCY  STABIL IZATION  & REH ABILITAT ION PL AN
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ACCOMPLISHMENT REPORT

PART C REHABILITATION ASSESSMENT

I. Rehabilitation Objectives:

%Ï Recomm end post-fire rehabilitation prescriptions which prevent irreversible loss of natural

and cultural resources.

%Ï As practical and necessary, restore natural conditions to areas disturbed by fire

suppression actions.

%Ï Conduct immediate post-burn reconnaissance for fire suppression related impacts to T&E

species.

%Ï Provide long-term monitoring recommendations intended to ensure the success of

rehabilitation efforts.

II. Rehabilitation Recommen dations:

See Summary of Rehabilitation Recommendations.

III. BAER T eam M embe rs

SPECIALTY/PROFESSION NAME/AGENCY ASSESSMENT INCLUDED

(Yes or No)

Team Leader Richard Hadley (FWS) no

Operations Perry Grissom (FWS) no

Hydrologist N/A N/A

Soil Scientist N/A N/A

Forester N/A N/A

Cultural Resource/Archeologist N/A N/A

Vegetation Specialist Joe Silveira (FWS) no

Wildlife Biologist Mike Wolder (FWS) no

Environmental Protection Spec. Richard Hadley (FWS) no
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IV. Resource Advisors: (Note: R esourc e Adviso rs are ind ividuals wh o assiste d the BA ER T eam  with

the preparation of this plan.  See Part H of this plan for a full list of agencies and individuals who were

consulted or otherwise contributed to the development of this plan.

NAME AFFILIATION, SPECIALTY, or PROFESSION

Kevin Foerster Sacramento NW RC, Project Leader

Kelly Moroney Sacramento River NWR, Refuge Manager

Steve Emmons Sacramento NW R, Refuge Manager

Kipp  Mor rill Supervisor Range T ech. - Fire

Perry Grissom Fire Management Officer

Joel Miller Assistant Refuge Supervisor

Mike Wolder Supervisory Wildlife Biologist
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DEPARTMENT OF THE INTERIOR

BUR NED AR EA EM ERG ENCY  STABIL IZATION  & REH ABILITAT ION PL AN

 AND ACCOMPLISHMENT REPORT

PART D SUM MARY  OF APPR OVAL AUT HORIT IES (By Activities/Cost)

ACTIVIT IES REQ UIRING  PROJ ECT L EADER  APPRO VAL

Fire Suppression Damages (charged to Fire Suppression)

COST         

Dozerline/discline Rehabilitation $1,600

Chemical Treat Noxious Weeds on Dozerline/discline $7,268

Replace Resource Protection Signs Damaged by Suppression Equipment $162

Repair Refuge Roads Impacted by Fire Suppression Equipment $6,440

SUBT OTAL $15,470

ACTIVITIES REQUIRING REGIONAL OFFICE REVIEW/APPROVAL:

Long-term ESR request (charged to ESR)

Chem ically Treat B urned N oxious W eed M anage men t Units $28,867

Monitor  Chem ical Trea tmen t of Burne d Nox ious W eed M anage men t Units $6,304

Monitor Damage to Revegetation Plantation $1,326

SUBT OTAL $36,497

Activities  Requ iring Pro ject Lea der �s Appro val:

FW S Base Funding

N/A

SUBT OTAL

TOTAL REHABILITATION COST (short & long-term) $51,967 
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DEPARTMENT OF THE INTERIOR

BUR NED AR EA EM ERG ENCY  STABIL IZATION  & REH ABILITAT ION PL AN

 AND ACCOMPLISHMENT REPORT

PART E SUMMARY O F ACTIVITIES

The SUMMARY OF ACTIVITIES table identifies trackab le Suppression Reh abilitation costs charged to fire

account, costs proposed for Emergency Stabilization and Rehabilitation (ESR) funding, agency operation

funds, and other funding sources. Only trackable expenditures are displayed in the total cost column. They

are coded with the appropriate cost authority. The total cost of the rehabilitation effort to date, excluding

the costs absorbed by the fire (fire crew, labor and associated overhea d) is displayed as either Fire

Suppression Rehabilitation (F), Emergency Stabilization & Rehabilitation (ESR), Agency Operations (OP)

or Other (O).
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PART E - SUMM ARY OF ACTIVITIES - Sacramento NWR Com plex

TREATMENT
SPECIFICATION

UNIT UNIT
COST

# OF
UNITS

COST BY FUND SOURCE IMPLEME
NTATION
METHOD

SPECIFICATIO
N TOTAL

FIRE ES R

S-1 Dozerline/discline
Rehabilitation

Miles $ 246 6.5 $ 1,600 $ 0 P $ 1,600 

S-2 Chemically Treat
Noxious Weeds on
Dozerline/discline

Acres $ 454 16.0 $ 7,268 $ 0 P $ 7,268

S-3 Replace Resource
Protection Signs

Signs $ 81 2 $ 162 $ 0 P $ 162

S-4 Repair Refuge
Roads Impacted by Fire
Suppression Equipment

Miles $ 3,220 2.0 $ 6,440 $ 0 P $ 6,440 

N-1 Chemically Treat
Noxious Weed
Management Units

Acres $ 42  796 $ 0 $ 28,867 P $ 28,867

N-2 Monitor Chemical
Treatment of Noxious
Weed Management
Units

Acres
 

$ 8  796 $ 0 $ 6,304 P $ 6,304

N-3 Monitor Mortality of
Burned Riparian
Plantation

Acres $ 664  2 $ 0 $ 1,326 P $ 1,326

TOTAL $ 15,470 $ 36,497                 $ 51,967

COST: F=Suppression;   ES= Emergency Stabilization.; R = Long-term Rehabilitation      METHOD:   FC=Crews Assigned to Fire;  
C=Contract;   EFC=Emergency Fire Contract;   P=Agency Personnel
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DEPARTMENT OF THE INTERIOR

BUR NED AR EA EM ERG ENCY  STABIL IZATION  & REH ABILITAT ION PL AN

 AND ACCOMPLISHMENT REPORT

PART F - SPECIFICATIONS

SPECIFICATION
TITLE:

Dozerline/discline Rehabilitation AGENCY: FWS

PART E 
LINE ITEM:

S-1 Dozerline/discline FISCAL YEAR(S)
(list each year):

2002

I. WORK TO BE DONE (describe or attach exact specifications of work to be done):    

Number and Describe Each Task:

A. General Description: Rehabilitation of fire suppression constructed dozerline and discline is necessary to avoid soil erosion
and to restore natural surface flows. 

B. Location/(Suitable) Sites: Approximately 6.5 miles of dozerline/discline was constructed on the AB Fire. 

C. Design/Construction Specifications:

1. Return soil side cast in berms and recover fill materials and replace in cuts along dozer line blending disturbed areas to fit
the natural contours.  Restore sides of dikes that were disced.  This may be accomplished with a grader, scraper, and/or
dozer.

2. Fill materials should be cleaned or removed from already disturbed soils or flat managed wetland units.  

D. Purpose of Treatment Specification: Prevention of surface and gully erosion and erosion of dikes.  

II. LABOR, MATERIALS AND OTHER COST:

%¸PERSONNEL SERVICES: (Grade @ Cost/Hours X  # Hours X # Fiscal Years = Cost/Item):
      Do not include contract personnel costs here (see contractor services below).

COST/ITEM

WG - 9/5 scraper operator @ $32/hr  x 25 hours  x 1 fiscal year $800

WG - 9/5 dozer/grader operator @ $32/hr  x 25 hrs  x 1 fiscal year $800

TOTAL PERSONNEL SERVICE COST $1,600

% ȨQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =

Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over
leasing or renting. 

COST/ITEM

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST

% M̧ATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL MATERIALS AND SUPPLY COST

% ŢRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL TRAVEL COST

% ÇONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL CONTRACT COST
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SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST # OF UNITS COST
FUNDING
SOURCE

METHOD

FY 1 MILE $246.00 6.5 $1,600 F P

FY 2

FY 3

TOTAL MILE $246.00 6.5 $1,600 F P

FUNDING SOURCES: METHODS:
F      = Fire Suppression Account P      = Agency Personnel Services
EFR = Emergency Fire Rehabilitation C      = Contract (long-term)
OP   = Agency Operating Fund EFC = Emergency Fire Contract
O     = Other FC    = Crew Labor Assigned to Fire

SOURCE OF COST ESTIMATE

1. Estimate obtained from 2-3 independent contractual sources.

2. Documented cost figures from similar project work obtained from local agency sources.

3. Estimate supported by cost guides from independent sources or other federal agencies 

4. Estimates based upon government wage rates and material cost. P

5. No cost estimate required - cost charged to Fire Suppression Account

P = Personnel Services,   M = Materials/Supplies,   T = Travel,   C = Contract,   F = Suppression

III. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS  REPORT:

List Relevant Documentation and Cross-Reference Location within BAER Report:
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DEPARTMENT OF THE INTERIOR

BUR NED AR EA EM ERG ENCY  STABIL IZATION  & REH ABILITAT ION PL AN

 AND ACCOMPLISHMENT REPORT

PART F - SPECIFICATIONS

SPECIFICATION
TITLE:

Chemically Treat Noxious Weeds on Dozerline/
discline

AGENCY: FWS

PART E 
LINE ITEM:

S-2 Noxious Weeds FISCAL YEAR(S)
(list each year):

2003

I. WORK TO BE DONE (describe or attach exact specifications of work to be done):    

Number and Describe Each Task:

A. General Description: Chemically treat known noxious weed infestation areas along dozerline/discline  within the burned
area to prevent post-fire spread of weeds, especially yellow star thistle, pepper weed, and milk thistle.  There are
approximately 16 acres to be treated.

B. Location/(Suitable) Sites: Known areas of weed infestation along the dozerline/discline that were under active control
through the refuge �s integrated pest management program..

C. Design/Construction Specifications:

1. Use certified pesticide applicator.

2. Treat areas using chemical treatments approved in the refuge �s annual Integrated Pest Management Program.

D. Purpose of Treatment Specification: Prevent re-infestation of yellow star thistle and pepper weed into areas under active
noxious weed management by the refuge under their approved IPM program.

II. LABOR, MATERIALS AND OTHER COST:

%¸PERSONNEL SERVICES: (Grade @ Cost/Hours X  # Hours X # Fiscal Years = Cost/Item):
      Do not include contract personnel costs here (see contractor services below).

COST/ITEM

GS-7 @ $14 / hr x 240 hrs x 1 fiscal year $3,360

WG-9/5 certified chemical applicator @ $21 / hr x 30 hrs x 1 fiscal year $630

GS-12 Biologist/RM @ $24 / hr x 48 hrs x 1 fiscal year $1,152

TOTAL PERSONNEL SERVICE COST $5,142

COST/ITEM

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST

% M̧ATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM

68 lbs. Telar @ $ 360 / lb. (application rate of 3 oz. / ac) $1,080

1.5 gal. Transline @ $ 324 / gal. (application rate of 11 oz. / ac) $486

surfactant (1 qt. / 100 gallon solution) $560

TOTAL MATERIALS AND SUPPLY COST $2,126

% ŢRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL TRAVEL COST
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% ÇONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL CONTRACT COST

SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST # OF UNITS COST
FUNDING
SOURCE

METHOD

FY 1

FY 2 ACRES $454.00 16.0 $7,268 F P

FY 3

TOTAL ACRES $454.00 16.0 $7,268 F P

FUNDING SOURCES: METHODS:
F      = Fire Suppression Account P      = Agency Personnel Services
EFR = Emergency Fire Rehabilitation C      = Contract (long-term)
OP   = Agency Operating Fund EFC = Emergency Fire Contract
O     = Other FC    = Crew Labor Assigned to Fire

SOURCE OF COST ESTIMATE

1. Estimate obtained from 2-3 independent contractual sources.

2. Documented cost figures from similar project work obtained from local agency sources.

3. Estimate supported by cost guides from independent sources or other federal agencies M

4. Estimates based upon government wage rates and material cost. P

5. No cost estimate required - cost charged to Fire Suppression Account

P = Personnel Services,   M = Materials/Supplies,   T = Travel,   C = Contract,   F = Suppression

III. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS  REPORT:

List Relevant Documentation and Cross-Reference Location within BAER Report:
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DEPARTMENT OF THE INTERIOR

BUR NED AR EA EM ERG ENCY  STABIL IZATION  & REH ABILITAT ION PL AN

 AND ACCOMPLISHMENT REPORT

PART F - SPECIFICATIONS

SPECIFICATION
TITLE:

Replace Resource Protection Signs AGENCY: FWS

PART E 
LINE ITEM:

S3 Sign Replacement FISCAL YEAR(S)
(list each year):

2002

I. WORK TO BE DONE (describe or attach exact specifications of work to be done):    

Number and Describe Each Task:

A. General Description: Replace resource protection signs damaged during discing of firelines.

B. Location/(Suitable) Sites: Refuge sign locations on disclines.

C. Design/Construction Specifications:

1. Replace damaged signs and posts with new signs and posts.

D. Purpose of Treatment Specification: To inform refuge visitors of area closures.

II. LABOR, MATERIALS AND OTHER COST:

%¸PERSONNEL SERVICES: (Grade @ Cost/Hours X  # Hours X # Fiscal Years = Cost/Item):
      Do not include contract personnel costs here (see contractor services below).

COST/ITEM

WG - 9/5 field crew worker  @ $32/hr  x 4 hours  x 1 fiscal year $128

TOTAL PERSONNEL SERVICE COST

% ȨQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =

Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over
leasing or renting. 

COST/ITEM

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST

% M̧ATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM

Closed Area Signs @ $6.85 ea. X 2 $14

Posts @  $10 x 2 $20

TOTAL MATERIALS AND SUPPLY COST $34

% ŢRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL TRAVEL COST

% ÇONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL CONTRACT COST
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SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST # OF UNITS COST
FUNDING
SOURCE

METHOD

FY 1 SIGN $81.00 2.0 $162 F P

FY 2

FY 3

TOTAL SIGN $81.00 2.0 $162 F P

FUNDING SOURCES: METHODS:
F      = Fire Suppression Account P      = Agency Personnel Services
EFR = Emergency Fire Rehabilitation C      = Contract (long-term)
OP   = Agency Operating Fund EFC = Emergency Fire Contract
O     = Other FC    = Crew Labor Assigned to Fire

SOURCE OF COST ESTIMATE

1. Estimate obtained from 2-3 independent contractual sources.

2. Documented cost figures from similar project work obtained from local agency sources.

3. Estimate supported by cost guides from independent sources or other federal agencies M/P

4. Estimates based upon government wage rates and material cost.

5. No cost estimate required - cost charged to Fire Suppression Account

P = Personnel Services,   M = Materials/Supplies,   T = Travel,   C = Contract,   F = Suppression

III. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS  REPORT:

List Relevant Documentation and Cross-Reference Location within BAER Report:
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DEPARTMENT OF THE INTERIOR

BUR NED AR EA EM ERG ENCY  STABIL IZATION  & REH ABILITAT ION PL AN

 AND ACCOMPLISHMENT REPORT

PART F - SPECIFICATIONS

SPECIFICATION
TITLE:

Repair Refuge Roads Impacted by Fire
Suppression Equipment

AGENCY: FWS

PART E 
LINE ITEM:

S-4 Road Repairs FISCAL YEAR(S)
(list each year):

2002

I. WORK TO BE DONE (describe or attach exact specifications of work to be done):    

Number and Describe Each Task:

A. General Description:  Rehabilitation of pre-existing roads is necessary to repair damage inflicted to road during suppression
and avoid ponding on road surfaces and accelerated degredation.  Replace gravel surface lost because of discing of tops of
dikes.  The intent is not to improve the road but re-establish the road surface and drainage pattern to pre-fire conditions. A
grader is the preferred equipment.

B. Location/(Suitable) Sites: Approximately 2 miles of refuge road system (see fire map).

C. Design/Construction Specifications:

1. All road to be graded shall be watered prior to grading activity.

2. Damage from traffic of suppression vehicles will be smoothed and filled.

3. Gravel surface lost because of discing of dike tops will be replaced.

4.  Berms and vegetation piles created by dozers on the edge of the road shall be feathered out and recontoured to pre-fire
road shoulder conditions.

E. Purpose of Treatment Specification: To return the gravel road surfaces to prefire conditions.

II. LABOR, MATERIALS AND OTHER COST:

%¸PERSONNEL SERVICES: (Grade @ Cost/Hours X  # Hours X # Fiscal Years = Cost/Item):
      Do not include contract personnel costs here (see contractor services below).

COST/ITEM

WG - 9/5 grader operator @ $32/hr x 36 hrs x 1 fiscal year $1,152

WG - 9/5 water tender operator @ $32/hr  x 9 hours  x 1 fiscal year       $288

TOTAL PERSONNEL SERVICE COST $1,440

% ȨQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =

Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over
leasing or renting. 

COST/ITEM

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST

% M̧ATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM

gravel @ $ 10 / ton x 500 tons x 1 fiscal year $5,000

TOTAL MATERIALS AND SUPPLY COST $5,000

% ŢRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL TRAVEL COST
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% ÇONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM

     

TOTAL CONTRACT COST

SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST # OF UNITS COST
FUNDING
SOURCE

METHOD

FY 1 MILE $3,220.00 2.0 $6,440 F P

FY 2

FY 3

TOTAL MILE $3,220.00 2.0 $6,440 F P

FUNDING SOURCES: METHODS:
F      = Fire Suppression Account P      = Agency Personnel Services
EFR = Emergency Fire Rehabilitation C      = Contract (long-term)
OP   = Agency Operating Fund EFC = Emergency Fire Contract
O     = Other FC    = Crew Labor Assigned to Fire

SOURCE OF COST ESTIMATE

1. Estimate obtained from 2-3 independent contractual sources.

2. Documented cost figures from similar project work obtained from local agency sources. M

3. Estimate supported by cost guides from independent sources or other federal agencies 

4. Estimates based upon government wage rates and material cost. P

5. No cost estimate required - cost charged to Fire Suppression Account

P = Personnel Services,   M = Materials/Supplies,   T = Travel,   C = Contract,   F = Suppression

III. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS  REPORT:

List Relevant Documentation and Cross-Reference Location within BAER Report:
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DEPARTMENT OF THE INTERIOR

BUR NED AR EA EM ERG ENCY  STABIL IZATION  & REH ABILITAT ION PL AN

 AND ACCOMPLISHMENT REPORT

PART F - SPECIFICATIONS

SPECIFICATION
TITLE:

Chemically Treat Noxious Weed Management
Units 

AGENCY: FWS

PART E 
LINE ITEM:

N-1 Noxious Weeds FISCAL YEAR(S)
(list each year):

2003-2004

I. WORK TO BE DONE (describe or attach exact specifications of work to be done):    

Number and Describe Each Task:

A. General Description: Chemically treat up to 796 acres of burned habitat prone to advanced spread of yellow starthistle,
pepperweed, Perla grass, and other noxious weeds as the result of loss of native vegetative cover and nutrient release via
fire ash.

B. Location/(Suitable) Sites:  
C. Design/Construction Specifications:

1. Use certified pesticide applicator.

2. Treat areas using chemical treatments approved in the refuge �s annual Integrated Pest Management Program. (Telar -
pepperweed, Transline - star thistle, Roundup - non-native grasses (e.g., Perla grass).

D. Purpose of Treatment Specification: Prevent re-infestation of yellow star thistle, pepper weed, Perla grass, and other
noxious weeds into areas under active noxious weed management by the refuge under their approved IPM program.

II. LABOR, MATERIALS AND OTHER COST:

%¸PERSONNEL SERVICES: (Grade @ Cost/Hours X  # Hours X # Fiscal Years = Cost/Item):
      Do not include contract personnel costs here (see contractor services below).

COST/ITEM

GS-7 @ $14 / hr x 560 hrs x 1 fiscal year $7,840

WG-9/5 certified pesticide applicator @ $21 / hr x 75 hrs x 1 fiscal year $1,575

GS - 12 Biologist/RM @ $24 / hr x 64 hrs x 1 fiscal year $1,536

TOTAL PERSONNEL SERVICE COST $10,951

% ȨQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =

Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over
leasing or renting. 

COST/ITEM

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST

% M̧ATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM

15  lbs. Telar @ $360 / lb. (application rate of 3 oz. / ac.) x 1 fiscal year $5,400

34 gallons Transline @ $ 324 / gal. (application rate of 11 oz. / ac.) x 1 fiscal year $11,016 

10 gallons Roundup @ $94 / gal. x  1 fiscal year $940

surfactant $560

TOTAL MATERIALS AND SUPPLY COST $17,916

% ŢRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL TRAVEL COST
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% ÇONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL CONTRACT COST

SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST # OF UNITS COST
FUNDING
SOURCE

METHOD

FY 1

FY 2 ACRES $36.26 796.0 $28,867 ESR P

FY 3

TOTAL ACRES $36.26 796.0 $28,867 ESR P

FUNDING SOURCES: METHODS:
F      = Fire Suppression Account P      = Agency Personnel Services
EFR = Emergency Fire Rehabilitation C      = Contract (long-term)
OP   = Agency Operating Fund EFC = Emergency Fire Contract
O     = Other FC    = Crew Labor Assigned to Fire

SOURCE OF COST ESTIMATE

1. Estimate obtained from 2-3 independent contractual sources.

2. Documented cost figures from similar project work obtained from local agency sources.

3. Estimate supported by cost guides from independent sources or other federal agencies M

4. Estimates based upon government wage rates and material cost. P

5. No cost estimate required - cost charged to Fire Suppression Account

P = Personnel Services,   M = Materials/Supplies,   T = Travel,   C = Contract,   F = Suppression

III. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS  REPORT:

List Relevant Documentation and Cross-Reference Location within BAER Report:

Estimated required pesticide coverage for Telar and Transline is 50% of burned area.
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DEPARTMENT OF THE INTERIOR

BUR NED AR EA EM ERG ENCY  STABIL IZATION  & REH ABILITAT ION PL AN

 AND ACCOMPLISHMENT REPORT

PART F - SPECIFICATIONS

SPECIFICATION
TITLE:

Monitor Noxious Weed Treatments AGENCY: FWS

PART E 
LINE ITEM:

N-2 Noxious Weed Monitoring FISCAL YEAR(S)
(list each year):

2003, 2004

I. WORK TO BE DONE (describe or attach exact specifications of work to be done):    

Number and Describe Each Task:

A. General Description: Yellow-star thistle treatments will likely be successful and addition follow-up treatments may not be
necessary.  However, pepper weed frequently requires follow-up treatments.   

B. Location/(Suitable) Sites: Mapped dozerline/discline and chemical treatment areas.

C. Design/Construction Specifications:

1. Assigned staff will conduct a visual inspect of dozerlines and treated noxious weed infestation areas during spring  �weed �
season of 2003.

2.  Areas in need of further weed treatment for yellow star thistle, pepper weed, and other noxious weeds  will be mapped
and GPS coordinates will be taken.

D. Purpose of Treatment Specification: Monitoring during the spring of 2003 is required to determine if noxious weed
treatments on dozerlines and known noxious weed infestation areas of the burned area require follow-up treatment.  If additional
treatments are required a supplemental chemical treatment specification can be submitted for approval.

II. LABOR, MATERIALS AND OTHER COST:

%¸PERSONNEL SERVICES: (Grade @ Cost/Hours X  # Hours X # Fiscal Years = Cost/Item):
      Do not include contract personnel costs here (see contractor services below).

COST/ITEM

GS-12 Biologist/RM @ $24 / hr X  48 hrs x 2 fiscal years $2,304

GS-7 Biological Technician @ $14 / hr x 200 hrs x 1 fiscal year $2,800

TOTAL PERSONNEL SERVICE COST $5,104

% ȨQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =

Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over
leasing or renting. 

COST/ITEM

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST

% M̧ATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM

Plot markers @ $20 / ea. x 20 x 1 fiscal year $400

Maps/mapping supplies x 2 fiscal years $400

TOTAL MATERIALS AND SUPPLY COST $800

% ŢRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL TRAVEL COST
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% ÇONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL CONTRACT COST

SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST # OF UNITS COST
FUNDING
SOURCE

METHOD

FY 1

FY 2 ACRES $5.97 796.0 $4,752 ESR P

FY 3 ACRES $1.95 796.0 $1,552 ESR P

TOTAL ACRES $7.92 796.0 $6,304 ESR P

FUNDING SOURCES: METHODS:
F      = Fire Suppression Account P      = Agency Personnel Services
EFR = Emergency Fire Rehabilitation C      = Contract (long-term)
OP   = Agency Operating Fund EFC = Emergency Fire Contract
O     = Other FC    = Crew Labor Assigned to Fire

SOURCE OF COST ESTIMATE

1. Estimate obtained from 2-3 independent contractual sources.

2. Documented cost figures from similar project work obtained from local agency sources.

3. Estimate supported by cost guides from independent sources or other federal agencies 

4. Estimates based upon government wage rates and material cost. M/P

5. No cost estimate required - cost charged to Fire Suppression Account

P = Personnel Services,   M = Materials/Supplies,   T = Travel,   C = Contract,   F = Suppression

III. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS  REPORT:

List Relevant Documentation and Cross-Reference Location within BAER Report:
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DEPARTMENT OF THE INTERIOR

BUR NED AR EA EM ERG ENCY  STABIL IZATION  & REH ABILITAT ION PL AN

 AND ACCOMPLISHMENT REPORT

PART F - SPECIFICATIONS

SPECIFICATION
TITLE:

MONITOR MORTALITY OF BURNED RIPARIAN
RESTORATION PLANTATION

AGENCY: FWS

PART E 
LINE ITEM:

N-3 Monitor Riparian Restoration Recovery FISCAL YEAR(S)
(list each year):

2002

I. WORK TO BE DONE (describe or attach exact specifications of work to be done):    

Number and Describe Each Task:

A. General Description: This specification provides for monitoring of tree mortality in mixed riparian woodland restoration site
that was planted and burned over by the Rio Vista Fire..

B. Location/(Suitable) Sites: Sacramento River National Wildlife Refuge, CA

C. Design/Construction Specifications:

1. This specification would provide for a contracted biologist to monitor tree mortality of the planted mixed riparian  woodland
to determine if significant tree mortality has occurred and whether sufficient resprouting will occur.  Surveys will occur
immediately upon funding and after three major rain events.  

D. Purpose of Treatment Specification: If surveys indicate greater than 25% mortality has occurred as the result of the fire a
supplemental request will be submitted to replant damage portions of the plantation.

II. LABOR, MATERIALS AND OTHER COST:

%¸PERSONNEL SERVICES: (Grade @ Cost/Hours X  # Hours X # Fiscal Years = Cost/Item):
      Do not include contract personnel costs here (see contractor services below).

COST/ITEM

GS-7 @ $14 / hr x 40 hrs x 1 fiscal year $560

GS-12 Biologist/RM @ $24 / hr x 32 hrs x 1 fiscal year $768

TOTAL PERSONNEL SERVICE COST $1,328

% ȨQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =

Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over
leasing or renting. 

COST/ITEM

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST

% M̧ATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL MATERIALS AND SUPPLY COST

% ŢRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL TRAVEL COST

% ÇONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL CONTRACT COST
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SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST # OF UNITS COST
FUNDING
SOURCE

METHOD

FY 1

FY 2 Survey $664.00 2.0 $1,328 ESR P

FY 3

TOTAL $664.00 2.0 $1,326 ESR P

FUNDING SOURCES: METHODS:
F      = Fire Suppression Account P      = Agency Personnel Services
EFR = Emergency Fire Rehabilitation C      = Contract (long-term)
OP   = Agency Operating Fund EFC = Emergency Fire Contract
O     = Other FC    = Crew Labor Assigned to Fire

SOURCE OF COST ESTIMATE

1. Estimate obtained from 2-3 independent contractual sources.

2. Documented cost figures from similar project work obtained from local agency sources.

3. Estimate supported by cost guides from independent sources or other federal agencies 

4. Estimates based upon government wage rates and material cost. P

5. No cost estimate required - cost charged to Fire Suppression Account

P = Personnel Services,   M = Materials/Supplies,   T = Travel,   C = Contract,   F = Suppression

III. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS  REPORT:

List Relevant Documentation and Cross-Reference Location within BAER Report:
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Expla nation  for revis ion or d isapp roval:

Explanation for revision or non-concurrence:

DEPARTMENT OF THE INTERIOR

BUR NED AR EA EM ERG ENCY  STABIL IZATION  & REH ABILITAT ION PL AN

 AND ACCOMPLISHMENT REPORT

PART G FWS - SACRAMENTO NATIONAL WILDLIFE REFUGE COMPLEX  - REVIEW AND

APPRO VAL

I. Suppression Related Rehabilitation Approval (check one box below):

%¡ Approved

%¡ Approved with Revision

%¡ Disapproved

Kevin Foerster, Project Leader, Sacramento NWRC Date

II. Emergen cy Stabilization & Reh abilitation (ESR) Approv al (check one b ox below ):

%¡ Approved

%¡ Approved with Revision

%¡ Disapproved

Stephen Thompson, Manager, California/Nevada Operations Date
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DEPARTMENT OF THE INTERIOR

BUR NED AR EA EM ERG ENCY  STABIL IZATION  & REH ABILITAT ION PL AN

 AND ACCOMPLISHMENT REPORT

APPENDIX II: ENVIRONMENTAL DOCUMENTATION CONSULTATIONS

%Ï National Environmental Policy Act, Compliance Documentation

%Ï Categorical Exclusion Checklist

%Ï National Historic Preservation Act (Section 106) Compliance
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AB, RAILROAD, AND RIO VISTA FIRE

BUR NED AR EA EM ERG ENCY  STABIL IZATION  AND RE HABILIT ATION  PLAN

Environmental Compliance Considerations and Documentation

A. FEDERAL, STATE, AND PRIVATE LANDS ENVIRONMENTAL COMPLIANCE

RESPONSIBILITIES

All projects proposed in this Burned Area Emergency Stabilization and Rehabilitation (ESR) Plan

that are prescribed, funded, or implemented by Federal agencies on Federal, State, Tribal, or

private lands are subject to compliance with the National Environmental Policy Act (NE PA)  in

accordance with the guidelines provided by the Council on Environmental Quality (CEQ)

Regulations (40 CFR 1500-1508).  This Appendix documents the Interagency BAER Team

considerations of NEPA compliance requirements for prescribed rehabilitation and monitoring

actions d escribe d in this plan. 

This plan has been developed by an interdisciplinary BAER Planning Team comprised of

representatives from the: U.S. Department of the Interior (DOI) , U.S. Fish and Wildlife Service,

California/Nevada Operations Office, and Sacramento National Wildlife Refuge Complex.

B.       RELAT ED PL ANS AN D CU MU LATIV E IMP ACTS  ANALY SIS

The individual actions recommended by the BAER Team in the 165 Fire Burned Area Emergency

Stabilization an d Reh abilitation Plan a re adeq uately cove red by the: 

Intra-agency Formal Section 7 Consultation on Management, Operations, and Maintenance,

Sacramento NW R Complex (April 1999); Environmental Assessment, Fire Management Plan for

the Sacramento NWR Com plex (July 1992); or the Annual Integrated Pest Management Plan,

Sacramento National Wildlife Refuge Complex; or are Categorically Excluded from further

environmental analysis as provided for in the Department of the Interior, Manual Part 516, and

U.S. Fish  and W ildlife Service, N EPA G uidelines, P art 516 D M 6, Ap pendix 1 .  

All applicab le and relev ant Dep artme nt and A gency C ategorica l Exclusion s are listed  below. 

Depa rtmen t excep tions (516 ) DM 2 .3 do not a pply to any of the  individual ac tions prop osed.  

Departmental Categorical Exclusions:

516  DM  6 App. 1.4 A(3)  iii The planting of seeds or seedlings and other minor revegetation

actions.

516 DM 6 App. 1.4A(5) Fire management activities, including prevention and restoration

measures, when conducted in accordance with departmental and

Service procedures.

U.S. Fish and Wildlife Service Categorical Exclusions:

(1) Research, inventory, and information collection activities directly related to the

conservation of fish and wildlife resources which involve negligible animal mortality or

habitat destruction, no introduction of contaminants, or no introduction of organisms not

indigenous to the affected ecosystem.

(3) The construction of new, or the addition of, small structures or improvements,

including structures and improvements for the restoration of wetland, riparian, instream,

or native habitats, which result in no or only minor changes in the use of the affected local

area.  The following are examples of activities that may be included.

i.  The installation of fences.

ii. The construction of small water control structures.
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iii. The planting of seeds or seedlings and other minor revegetation actions.

iv. The construction of small berms or dikes.

v.  The development of limited access for routine maintenance and management

purposes.

(5) Fire management activities including prevention and restoration measures, when

conducted in accordance with departmental and Service procedures.

Cum ulative  Impa ct Analys is: Cumulative effects are the environmental impacts resulting from

the increm enta l imp acts  of a p ropo sed  action, wh en ad ded  to oth er pa st, pre sen t, and  reas onably

foreseeable future actions, both Federal and nonfederal.  Cumulative impacts can result from

individually minor but collectively significant actions taking place over a period of time.  The

emergency protection and rehabilitation treatments for AB, Railroad, and Rio Vista Fires, as

proposed in this ESR Plan, do not result in an intensity of impact (i.e. major ground disturbance,

etc.) that wo uld cum ulatively cons titute a significa nt impa ct on the q uality of the env ironm ent.  

The treatments are consistent with the above jurisdictional management plans and associated

environmental compliance documents.

No d irect o r indire ct unavoid able a dver se im pac ts to th e biolo gica l or ph ysica l environm ent w ould

result from the implementation of this ESR Plan.  The implementation of emergency stabilization

and rehabilitation treatments proposed in the plan would not result in any adverse effect on the

burned  area or a reas do wnstrea m.  Co nverse ly, implem entation o f the plan w ould be e xpecte d to

result in a cumulatively beneficial effect by reducing the extent and intensity of the fire �s effect on

native wildlife and plant species.

C. STATEMENT OF CO MPLIANCE FOR THE AB, RAILROAD, AND RIO VISTA FIRES BURNED

AREA EM ERG ENCY  REHAB ILITATIO N PLAN

This section documents considerations given in development of this ESR Plan to the

requirements of specific environmental laws.  Specific consultations initiated or completed during

developmen t and impleme ntation of this plan are also documented. Th e following executive

orders and legislative acts have been reviewed as they apply to the ESR Plan.

1. Executive Order 11593.  Protection and Enhancement of Cultural Environment and

National Historic Prese rvation Act (NHPA).   The Refuge Project Leader has verified

that th ere a re no  kno w his toric o r preh istoric  reso urce  within  the A B, Ra ilroad , and  Rio

Vista Fire burned areas.

2. Executive O rder 11988. Flood plain Man agemen t.  Trea tme nts p ropo sed  within  this

plan due  occur w ithin the 100 -year floodp lain howe ver the trea tmen ts do not c onstitute

structures, fills, or changes in land use as defined by this order.

3. Executive Order 11990. Protection of Wetlands.  Treatments proposed within this plan

due occur within jurisdictional wetlands however the treatments do not constitute an

action that falls within the federal actions defined by this order.

4. Executive Order 12372.  Intergovernmental Review. Coo rdina tion and co nsu ltation  is

ongoing with affected Tribes, Federal, State, and local agencies. A copy of the plan will be

dissem inated to all aff ected a gencies .   

5. Execu tive O rder 12 892. Fe deral Act ions to  Addres s Env ironm ental Ju stice in

Minority and Low-Income Populations.  All Federa l actions m ust addre ss and ide ntify,

as appropriate, disproportionally high and adverse human health or low-income

populations, and Indian Tribes in the United States.  The BAER Team Environmental

Protection Specialist has determined that the actions proposed in this plan will result in no
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adverse human health or environmental effects for minority or low-income populations

and Indian Tribes.

6. Endang ered Species Act.  The Refuge Wildlife Biologists determined that the actions

propos ed in this plan  will have no a ffect on fe derally and S tate listed. 

7. Secretarial Order 3127. Contaminants and Hazardous Waste.  There are no known

contaminated sites within or within 1 mile of the 165 Fire burned area.

8. Clean Water Act.  Any alteration to streams or waters of the United States requires

compliance with Section 404 of the Clean Water Act. The BAER Team Environmental

Specialist has determined that the action proposed in this plan would have no affect on

wate r qua lity or qu antity.

9. Clean  Air Act.  Federal Am bient Air Quality Primary and Secondary Standards are

provided by the National Ambient Air Quality Standards (NAAQS), as established by the

U.S. Environmental Protection Agency (EPA) (Clean Air Act, 42 U.S.C.  7470, et seq., as

amended).  The BAER Team Environmental Protection Specialist has determined that

treatm ents pre scribed  in this ESR  Plan will have  short-term  minor  impac ts to air qua lity

that would not differ significantly from routine land use practices for the area.  Long -term,

treatme nts p ropo sed  in this p lan would b e exp ecte d to have a  bene ficial im pac t to air

quality through stabilization of ash and soils within the AB, Railroad, and Rio Vista Fire

burned areas.

Richard Hadley BAER Team, Environmental Protection Specialist Date
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ENVIRONMENTAL COMPLIANCE AND CONSULTATIONS

DOCUMENTATION AND DECISION

AB, Rail Road, and Rio Vista Fire Burned Area Emergency Rehabilitation Plan

NEPA CHECKLIST: If any o f the f ollow ing ex cep tion applies , the p rojec t cannot be Ca tego rically

Excluded and an Environmental Assessment (EA) is required.

(Yes) (No)

9 : Adverse ly affect Public H ealth and Sa fety

9 : Adversely affect historic or cultural resources, wilderne ss, wild and scenic rivers,            aquifers,

prime farmlands, wetlands, flood plains, ecologically critical areas, or Natural Land marks.

9 : Have highly controversial env ironmental effects.

9 : Have highly uncertain environm ental effects or involve unique or unkno wn environmental risks.

9 : Establish a preceden t resulting in significant environmental effects.

9 : Relates to other actions with individually insignificant but cumulatively significant environmental

effects.

9 : Adversely effects properties listed or eligible for listing in the National R egister of Historic Places.

9 : Affect a species listed or proposed to be listed as Threatened or Endangered.

9 : Threaten to violate any laws or requirements imposted for the Aprotection of the environment@ such

as Executive Order 1198 (Floodplains Management) or Executive Order 11990 (Protection of

Wetlands).

NATIONAL HISTORIC PRESERVATION ACT

Ground Disturbance:

9 None

: Ground disturbance did occur and an archeologist survey, required under section 110 of the NHPA has been

or will be pe rformed.  A  report has b een prep ared by the p repared  by the BA ER T eam arche ologist. 

Clearance documentation is attached.

A NHPA Clearance Form:

9 Is required because the project affects a site that is eligible or on the national register.  The clearance form

is attached.  SHPO has been consulted under Section 106 (see Cultural Resource Assessment, Appendix I).

: Is not required because the project has no potential to affect cultural resources (initial of cultural resource

specialist).
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OTHER REQUIREMENTS

(Yes) (No)

9 : Does the  project ha ve potential to  affect any Nativ e America n uses? If so, c onsultation with

affiliated tribes is needed.  Consultation has been completed with both the Santa Clara and San

Ildefonso Tribes (see Cultural Resource Assessment, Appendix I).

: 9 Are any toxic chemicals, including pesticides or treated wood, proposed for use? If so, local

agency integrated pest management specialists must be consulted.

The use of pesticides to control the spread of noxious weeds within the burned area will be conducted

under an approved Integrated Pest Management Plan for the Sacramento National Wildlife Refuge

Complex

I have reviewed the proposals in the AB, Railroad, and Rio Vista Fire Burned Area Emergency

Stabilization and Rehabilitation Plan in accordance with the criteria above and have determined that the

prop osed act ions  wou ld not  involv e any s ignific ant enviro nm enta l effect.  Th erefore it is  categoric ally

excluded from further environmental (NEPA) review and documentation.  BAER Team technical

specialists have completed necessary coordination and consultation to insure compliance with the

Nationa l Historic Pre servation  Act, End angere d Spec ies Act, C lean W ater Act a nd other  Federa l, State

and local environmental review requirements.

BAER Team, Environmental Protection Specialist Date

9 I concur and it is my decision to approve the plan.

9 I do not concur because.

Project Leader, Sacramento National Wildlife Refuge Complex Date

9 I concur and it is my decision to approve the plan.

9 I do not concur because.

Manager, California Nevada Operations Date


